« € N V l R O N US EPA RECORDS CENTER REGION 5

|II| IR

August 2, 2006

Mr. Dion Novak

Superfund Division
USEPA Region 5

77 West Jackson Boulevard
Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — July 2006
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during July 2006.

L. Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

s Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.

III. Changes in Key Project Personnel

No éhanges in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to this letter.
VI. Activities Planned for Next Reporting Month

The fpllowing activities are planned for August 2006:

a  Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.
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Mr. Dion Novak : -2- ‘ August 2, 2006
If you have any questions concerning this progress report, please do not hesitate to contact me. .

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G. '
Manager

FRJ:rms
Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5
Mr. Rick Lanham — [EPA, Bureau of Land
Ms. Lisa Cundiff - CH2M HILL
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Mr. Timothy Barber — ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
ol TaskName ... Duration__|Oot [Nov'[Dec[Jan" FebTMar[Apr"TMay TJun'TJul'0]Aug [Sep TOct  [Nov TDec'[Jan'Feb | Mar [ Apr’ May lJun ' |Jul'0]Aug'|Sep [Oct' | Nov' Dec'|Jan’ |Feb' Mar [Apr | May. dun'|Jdu 0] Aug |Sep Oct Nov'| y ' Jun' [ Jul'0[Aug " TSep'TOct " [Nov'TDec [ Jan ' [Feb ' Mar | Apr' |May |
1 'RIFS Tasks 1842 days = | i ; : ; RI/FS Tasks | i = i | |
| C
e Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88 days prellmlnai Site Evaluation Report
! i
- Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2113/02 45 days ! !
|
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 | FinalPSEReport ' CFride02 Thu32802  21days :
771 RUFS Workplan Mon 12/31/01 = Thu7M1/02 = 183 days RUFS Workilan i
E Draft RIFFS Workplan Mon12/31/61  Mon 41/02 92 days 1 L L | S ‘ Lo | ' . i
RIFS Workplan Review Meeting ' Tue 4/2/02  Wed 41702 16 days
0 Agency Comments on Draft Draft RI/FS Work Plan " Fri4M9/02 | Frib@02 15 days
Eil Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
1 2‘ "~ Agency Approval of Final RIFS Workplan © Thu6/27/02  Thu7A1/02 15days f
13 Phase 1 Source Characterization Technical Memorandum =~ Fri7/12/02  Mon ¥3/03  235days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days
Phase 1Technical Memorandum Review Meeting Wed 10/16/02 = Tue 10/28/02 14 days
Agenoy Comments on Draft Phase 1 TM ' Wed 10/30/02 = Thu11/7/02  9days |
i
Final Phase 1 Source Characterization TM Tue11/12/02 =~ Mon 12/2/02 21 days |
i8] Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
g : Phase 2 Migration Pathway Technical Memorandum ) Tue3/4/03  Tue217/04  351days |
!
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days
Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days |
| i !
| |
- Agency Comments on Draft Phase 2 TM Mon 8/25/03 = Tue 11/4/03 72 days i
E
s : Final Phase 2 Migration Pathway TM Wed 11/5/03 = Tue 11118/03 14 days
i
|
247 Agency Approval of Final Phase 2 TM Fri11/28/03 = Tue 2117/04 82 days
| L2704
| _ ; |
"25 | Risk Assessment Report Wed 2/18/04  Tue9/21/04 217 days {Risk Assessment Report
26 Draft Risk Assessment Report Wed 2/18/04 ~ Wed 3/17/04 29 days
Risk Assessment Report Review Meeting Wed 6/2/04  \Wed 6/2/04 Odays
{
T Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47 days
T5E Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days |
30| Agency Approval of Final Risk Assessment o Tue 9/7/04  Tue 9/21/04 15 days
731 | Remedial Investigation Report . © Wed®9/22/04 Thu210/05 142 days
"382°|  Draft Remedal Investigation Report ) Wed 9/22/04 = Fri11/5/04  45days
33 | Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 = Wed 12/15/04 30 days |
T3 Final Remedial Investigation Report © Thu12/M16/04  Thu 2110/05 57 days |
36 Agency Approval of Final Remedial Investigation Report Thu 2/10/05 Thu 2/10/05 0 days ! ] : i
37 | Feasibility Study Report Fri211/06  Tue321/06 = 404 days 1. A monthly progress report will be submitted at the end of .
| each calendar month. !
| | 2. Assumes 30 days for Agency to provide comments on
38 Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 60 days | draft deliverables.
‘ 3. Assumes 14 days for Agency to review and approve final
N Feasibility Study Report Review Mesting ' Wed 4/20/05 | Tue 5/3/05 14 days deliverables.
40 Agency Comments on Draft Feasibility Study Wed 5/4/05 Fri12/23/05 234 days
41 Final Feasibility Study Report Sat12/24/05 = Mon 3/20/06 87 days !
| 3/20/08
742 | Agency Approval of Final Feasibility Study Report o Tue 321006 ? ?
(Approval not received to date)
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